

~~Secret~~

OX CART PILOT PHASING SCHEDULE (REVISED)

1961						1962								
JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
<u>A</u> 1			2			3	4			5	6	A-12 Flight Training		
<u>B</u>			1			2		3	4			5	6	

TRAINING CODE:

1. BI, Security Assessment
2. Physical, Psychological Testing
3. E&E, Resistance to Interrogation, Initial Suit Fitting
4. RF-101 School Including Air Refueling.
5. Final Suit Fitting - Pressure Suit Testing
6. A-12 Ground School, Simulator Training

COMMENTS:

1. Recommend ☐ pilots enter training in each group (A and B), to be reduced to ☐ pilots per group prior to suit fitting at end of Phase 3.
2. Pilots must be identified, have accepted program pitch and be ready for testing/training by start of Phase I (1 June 1961 and 1 September 1961).

25X1A

25X1A